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Delta Plan and EIR Schedule

Council 
Meetings Council –EIR Council – Delta Plan Workgroups

December
(post 12/6)

� Publish NOP � Delta Plan Outline
� Process to create EIR alternatives

January
(post 1/17)

� 1/18-27 - Scoping Meetings � Development of Delta Plan
Alternatives

February 
(post 2/14)

� Existing Conditions 
� List of EIR Alternatives

� 1st Draft Delta Plan � Development of Delta Plan

March
(post 3/14)

� Initial results of Impact Assessments � 2nd Draft Delta Plan

April
(post 4/18)

� Additional results of Impact Assessments
� Initial mitigation measures

� 3rd Draft Delta Plan

May
(post 5/16)

� Proposed Project Description � Final Draft Delta Plan

June
(post 6/13)

� Publish Draft EIR – mid-June � Publish Draft Delta Plan  – mid-June

July
(post 7/18)

� Public workshop

August
(post 8/15)

� Summary of public comments � Summary of public comments

September
(post 9/12)

� 1st summary of potential changes to Draft 
EIR

� 1st Draft Final Delta Plan

October
(post 10/17)

� 2nd summary potential changes to Draft 
EIR

� 2nd Draft Final Delta Plan

November
(post 11/7)

� Final Summary of Changes to Draft EIR � Final Delta Plan

December
(post 12/12)

� Final EIR published � Final Delta Plan and report to 
legislature
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